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The work conducted between 1 October and 31 December 2003 under this contract was devoted
to the analysis of onsite data, map production, cover type GIS analyses, and report production.

Expenses charged to the project during this past quarter ($9,386.48) were applied to salaries and
benefits, travel, communications, and overhead.

A breakdown of expenses follows, showing the total expenses in each category to date
(“Previoudly billed”), and expenses charged this quarter, between 1 October and 31 December

2003 (“Billable amount this period”).

BUDGET
Budget Balance Total Previoudy Billable
available Expended: billed amount this
as of period
12/31/03

Salaries 21,885.00 9,077.83 12,807.17 7,074.89 5,732.28
Benefits 13,992.00 9,365.50 4,626.50 2,445.82 2,180.68
Sub-total 35,877.00 18,443.33 17,433.67 9,520.71 7,912.96
Travel 3,827.00 (154.75) 3,981.75 3,852.53 129.22
Supplies 4,576.00 1,777.55 2,798.45 2,798.45
Contractual 300.00 300.00
Training 1,326.00 1,326.00
Communications 60.00 (325.74) 385.74 336.13 49.61
Printing 400.00 400.00
Other 200.00 200.00
Subtotal 10,689.00 3,523.06 7,165.94 6,987.11 178.83
Total Direct 46,566.00 21,966.39 24,599.61 16,507.82 8,091.79
Indirect Costs 7,451.00 3,515.06 3,935.94 2,641.25 1,294.69
Total 54,017.00 25,481.45 28,535.55 19,149.07 9,386.48
Reportable




Accomplishments: This quarter was devoted to data entry and analysis, map preparation, GIS
analysis of cover types, and initiation of the draft final report.

Summary: Site Selection (Task 1), and Field Surveys (Task 2) are each 100% completed
(according to terms of the original contract) and used 35.5% of the total project budget; an
additional visit to each summer day roost, as proposed in the previous quarterly report, did not
occur due to scheduling conflicts. Data Entry (Task 3) is 100% completed, and Analysis (Task
4) approximately 80% completed by the end of December. Preparation/Review of the draft fina
report (Task 5) was initiated and approximately 30% completed; Tasks 3-5 used in this quarter

17.4% of the total budget. All tasks are on schedule for completion as originally planned and
within budget.



